STATE OF HAWAII
Department of Accounting and General Services
Division of Pubic Works

MONTHLY ESTIMATE
FOR THE MONTH OF QOctober 2007
Date 10/31/2007
CONTRACTOR: Primatech Construction, Inc. Contract No. 56112
ADDRESS: 1668 S. King Street, Honolulu, Hi 96826 DAGS. JobNo.  11-20-2607
PROJECT TITLE: WAIAKEA VECTOR CONTROL AWNING REROOF
CONTRACT (This Section for Accounting Division Use Only)
Original Cost 3 B8,000.00 |Fund Control
Contract Amount As Amended $ 88,000.00 {Accounting Symbol
CHANGE CRDERS Contract Dated
Additions Cost Code
Deductions $ - Earnings this Payment
Adjusted Contract Amount 3 88,000.00 |{Refained %
WORK ACCOMPLISHED Amount Due for Payment
Completed to Date 87.73% 3 77,200.00 [Extras Earned
Retained 5% $ 3,860.00 |Payment Now Due
Amount Subject to Payment 3 73,340.00 [Verified by Voucher No.
Payments to Date $ -
Payment Now Due $ 73,340.00
Payment No. 1
Remarks

1. Compuied and

ecked by

Project Inspector or Enginear

Areas ar Distnict Engineer

MR
NOV 21

2. | certify that the above bili is comect and just and that paymant therefore
has not been received

Primatech Construction Inc.

Consiruction Enginesar

Siate Public Works Engheer

7 Narne of Confractor

i

President

{Fitey



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAl}
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2007

CONTRACTOR: Primatech Construction Inc. Contract No.: 56112
PROJECT TITLE: Waiakea Vector Control Awning Reroof DAGS Job No.: 11-20-2607
CONTRACT
LICENSE BASIC CONTRACTI COMPL. RETN AMOUNT]
PRIME CONTRACTOR {TRADE NO. AMOUNT] TO DATMEJ% CMPL % RETAINED
Primatech Construction inc.  [General Contractor ARC-21281 $88,000 $77200F 87.73% 596 $3,860|A
SUB
CONTRACT]
LICENSE BASIC SUB-CONTRACT; COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNTE TO DATE!% CMPL f@ RETAINED)
10% $0
10% $0
1G% 30
#DIVID! 10% $0
#OINVID! 10% 30
#OIVID! 10% $0
#DIVIG! 10% $0
#DIV/O! 10% $0
#DV/O! 10% $0
#DIV/O! 10% 30
#DIVIO! 10% $0
B! 10% $0
#DIV/OI 10% $0
#OIVIG! 10% 30
#DIV/G! 10% $0
#OIVIO! 10% 30
#DAIO! 10% 36
#DONI0! 10% $0
Total Retained from Subs $0{B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $3,860|

{ certify that the above retentions are correct for this request.

Cheched/Nerified by

Primatach Construction ino.

Name of Contractor _f f{
*

Inttial - Project inspector or Engineer

i /7 /r??

Date

Columnar totals shall be equal in dollar vaelue to that on
the Monthly Estimate Shest



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS ?fE{;EWED -DAGS
Monthly Payment Slip JiY. OF PUBLIC WORKS
PAYMENT NO.: 1 PROJECT TITLE: WAIAKEA VECTOR ConTrOL AwNInTRMMZD A T 58
BILLING MONTH: October-07 DAGS JOB NO.: 1 1~zov26_d_7 : CONTRACT NO.: 56112

CONTRACTOR: PRIMATECH CONSTRUCTION, INC.

VENDOR CODE: 27123100

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 BO6-418M . $77,200.00 $3,860.00 $73,340.00
Totals: $77,200.00 $3,860.00 $73,340.00
Change Order Payment Suffix: 2
Suffix Fund Symbgl Amount Earned Retainage Amount Due
02 BO6-418M $0.00 $0.00 $0.00
Totals:
Grand Total: $77,200.00 [ $3,860.00 $73,340.00

Ll i l/29/2007

Verifi gﬁ By 7 DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 27123100

Cost Code 3A1

Voucher No. { YA

Verified By A




